

End-to-End Handover Test Pack

Full-system UAT script — every role, every module, before client handover

Prepared for	Kudzai — Test Engineer / UAT Owner (<code>kudzai@fossilzim.co.zw</code>)
System	Tefoma Procurement (Tefoma Construction)
Environment	<code>https://tefomaprocurement.vercel.app</code>
Document date	29 July 2026
Version	1.0
First full run	Approx. 4–6 hours (can be split across a day)
Retest after fixes	Approx. 1–2 hours

Confidential — internal testing document. You will sign in as **every role in the system**, not only as admin: end user, department heads, stores, procurement, finance, COO, suppliers and admin. The goal is a GO / NO-GO decision for client handover, backed by the completed checklist at the back of this pack.

§ Contents

1	Objective and Go/No-Go rule
2	What you are testing — module map
3	Environment, signing in, and ground rules
4	Test accounts (all roles)
5	Test data conventions
Phase A	Access & security checks
Phase B	Admin baseline & master data
Phase C	Core lifecycle: requisition → payment (the long walk)
Phase D	New features deep-dive: negotiation, split award, multi-PO, re-sourcing, stock import
Phase E	Extended modules: KYS, evaluations, stores extras, finance extras, reports
Phase F	Negative, exception & permission tests
6	Master pass/fail checklist
7	Things that look like faults but are not
8	Known issues already logged
9	Defect logging template and severity guide
10	Evidence package and handover sign-off

1 Objective and Go/No-Go rule

Run a complete business-process and role-based test of Tefoma Procurement to confirm:

- All core procurement and stores workflows complete end-to-end with correct status transitions.
- Role permissions are enforced — nobody can act outside their role.
- The recently shipped features work: equipment details & photos on requisition lines, supplier alternative-part offers, price-revision negotiation, per-line split awards, multi-PO generation, re-sourcing of unawarded lines, GRV printing, and the stock-code import.
- Audit and notification trails are complete and reviewable.

GO / NO-GO RULE

Handover proceeds only if **all Priority 1 items pass** (marked P1 in the master checklist) and **no Critical or High defect remains open**. Anything else is a NO-GO with a fix list.

2 What you are testing — module map

MODULE	WHERE	MAIN ROLES
Authentication & OTP	/login · /supplier/login · /register · /forgot-password	Everyone

Requisitions (with equipment details & photos)	My Requisitions → New Requisition	End user, HOD, Procurement
Stores PR gate (issue from stock / forward)	Stores PR Review	Stores officer
RFQs (sealed bidding)	RFQs	Procurement
Quotations, alternative parts, price revision	Quotations · Supplier portal: My RFQs	Procurement, Supplier
Award Matrix — per-line split award, multi-PO, re-source	RFQ detail → Award	HOD, Procurement
Purchase orders & 4-stage approval chain	Purchase Orders · Approvals	Dept HOD, Procurement HOD, Finance, COO
Deliveries / GRV + printed GRV document	Deliveries	Stores officer, Supplier
Inventory, stock movements, transfers, store requisitions	Inventory · Stock Movements · Stock Transfers · Store Requisitions	Stores, HOD
Invoices, three-way match, payments, budgets	Invoices · Payments · Budgets	Finance, Supplier
Suppliers, KYS compliance, evaluations, analytics	Suppliers · Evaluations · Analytics	Procurement, COO, Admin
Admin: users, departments, sites, audit logs	Users · Departments · Sites · Audit Logs	Admin
Reports, notifications, dashboards	Reports · Notifications · Dashboard	All staff

3 Environment, signing in, and ground rules

YOU NEED	NOTES
Computer with Chrome or Edge (latest)	Phone works but is harder
System address	<code>https://tefomaprocurement.vercel.app</code>
Logins for each role	Section 4. Confirm live-environment passwords with the project owner
Access to each login's email inbox	Every sign-in emails a 6-digit one-time code (OTP)
This pack, printed or on a second screen	You switch users constantly

Signing in — you will do this a lot

1. Go to the system address. Choose **Tefoma Staff** (or **Supplier Portal** for supplier steps).
2. Enter email and password.
3. A **6-digit code is emailed** to that address — fetch it and type it in. If it doesn't arrive within 30 seconds, check spam; if it expires, simply sign in again for a fresh one.

GROUND RULE

You are one person pretending to be many. The system deliberately stops one person doing everything — the requester cannot approve, the approver cannot pay. Keep one role in a normal window and another in an Incognito/Private window (Chrome `Ctrl+Shift+N`, Edge `Ctrl+Shift+P`) so two people stay signed in at once.

RECORD AS YOU GO

Write down every reference number the moment it appears — `PR-2026-000xx`, `RFQ-2026-000xx`, `QT-2026-000xx`, `PO-2026-000xx`, `GRV-2026-000xx`, invoice numbers. The audit-trail check at the end depends on them. Screenshot anything that looks wrong immediately (`Win+Shift+S`).

4 Test accounts (all roles)

These are the standard seeded test accounts. On the live UAT environment, confirm with the project owner that these accounts exist and get the current passwords (seeded default is `Admin@123` — never reuse it on a production database).

EMAIL	ROLE	DEPARTMENT	USED FOR
<code>james@fossilzim.com</code>	End user	ICT	Raises requisitions
<code>mac@fossilzim.com</code>	Department head	ICT	First requisition approval; dept-HOD PO approval
<code>alfred@fossilzim.com</code>	Stores officer	Stores	Stores PR gate, inventory, deliveries/GRV, transfers
<code>macdonald@fossilzim.com</code>	Procurement officer	Procurement	RFQs, quotations, awards, POs, suppliers
<code>jb@fossilzim.com</code>	Department head	Procurement	Procurement HOD — second PO approval, award-matrix HOD selection
<code>paul@fossilzim.com</code>	Finance	Finance	PO finance approval, invoices, payments, budgets
<code>tino@fossilzim.com</code>	COO	—	PO approval $\geq$ USD 5,000; evaluation SEC approval
<code>admin@fossilzim.com</code>	Admin	—	Users, departments, sites, audit logs
<code>kudzai@fossilzim.co.zw</code>	Admin (you)	—	Your own admin access for verification throughout

SUPPLIER ACCOUNTS (SUPPLIER PORTAL)

EMAIL	COMPANY
<code>ict.hw@techzone.co.zw</code>	TechZone Hardware
<code>ict.sw@codebridge.co.zw</code>	CodeBridge
<code>ict.maint@profix.co.zw</code>	ProFix ICT
<code>ict.telecom@netlink.co.zw</code>	NetLink Telecom
<code>ict.radio@radiocom.co.zw</code>	RadioCom

WHY THE PROCUREMENT HOD MATTERS

jb@fossilzim.com is a department head *in the Procurement department*. The system treats this as a distinct persona: full procurement access **plus** the HOD approvals queue, and the second step of the PO approval chain. Several tests below specifically need this account — don't substitute the ICT department head.

5 Test data conventions

- Prefix every title/reference you type with **KUD-** (e.g. **KUD-Hydraulic pump seal kit**) so your test data is instantly identifiable and cleanable afterwards.
- Suppliers with names starting **SPLIT-**, **SMOKE-** or **NEG-** are leftovers from earlier automated testing — ignore them, they are not real vendors and not part of this pass.
- Use small amounts (tens of dollars) except where a step explicitly asks you to cross the **USD 5,000 COO threshold**.

A Phase A — Access & security checks

15–20 minutes · Roles: all

ID	DO THIS	EXPECT
A1	Sign in as your admin account <code>kudzai@fossilzim.co.zw</code> via the staff login. Complete the OTP step.	OTP arrives by email; dashboard loads with admin menu (Users, Departments, Sites, Audit Logs visible).
A2	Open the supplier portal login page and sign in as one supplier.	Supplier dashboard — staff pages absent from the menu.
A3	Open the supplier self-registration page (<code>/register</code>) and start (don't finish) a registration.	Form loads and validates required fields.
A4	Use Forgot password with a valid staff email.	Reset email flow initiates without error.
A5	As end user (james), paste an admin URL into the address bar (e.g. <code>/app/users</code> , <code>/app/audit-logs</code>).	Access denied / unauthorized page — not the data.
A6	As a supplier , try staff URLs (e.g. <code>/app/requisitions</code> , <code>/app/invoices</code>).	Blocked. Supplier sees only portal pages.

B Phase B — Admin baseline & master data

20–30 minutes · Role: **Admin**

ID	DO THIS	EXPECT
B1	Departments: create a test department <code>KUD-TEST</code> , then edit its name.	Both changes save and list correctly.
B2	Sites: verify Head Office exists; add a second site (needed later for the stock-transfer test E5).	Second site appears and is selectable.
B3	Users: verify every role account in §4 exists and is active. Create one throwaway user, assign role + department + home site, then deactivate it.	Create/edit/deactivate all work; deactivated user cannot sign in.
B4	Suppliers: confirm at least 3 suppliers are active (needed for the competitive RFQ).	≥ 3 active suppliers listed.
B5	Audit Logs: open and filter to today.	Your Phase A/B actions (logins, user created, department created) are recorded.
B6	Inventory pre-load (sign in as stores officer): add 2–3 catalog items with quantity on hand — the Phase C requisition must contain at least one line that is <i>in stock</i> and one that is <i>not</i> .	Items appear in Inventory with quantities.

C Phase C — Core lifecycle: requisition → payment

90–120 minutes · Roles: all — this is the long walk through the whole system

The story: a JCB 3CX backhoe at a site has a leaking hydraulic pump. Nobody on site knows the part number, so the operator photographs the machine's data plate and attaches it. The supplier doesn't stock the genuine part and offers an *equivalent*. We also order A4 paper on the same requisition — deliberately, to prove office lines stay simple — plus one line that stores already holds, to exercise the issue-from-stock path.

C1–C4 · Requisition End user — james

1. **My Requisitions** → + **New Requisition**. Title `KUD-Hydraulic pump seal kit - JCB 3CX`, urgency **High**.
2. **Item 1 (machine part):** details `Hydraulic pump seal kit`, category **Motor Vehicle Spares, Tyres & Accessories**, qty 2.

WATCH CLOSELY — C2

The moment you pick the vehicle-spares category, the grey “**Equipment details & photos**” panel must **open by itself**. Fill in Make `JCB`, Model `3CX Sitemaster`, fleet no. `FC-EX-014`, registration, chassis/VIN, engine no., serial, hours `7450` — leave OEM part number blank (that's the realistic scenario). **Add a photo**, set its type to **Data plate / serial plate**, caption it.

3. **Item 2 (office):** `A4 Bond Paper`, stationery category, 5 reams, spec `80gsm white`. The equipment panel on this line must **stay closed**.
4. **Item 3 (in stock):** one of the items you pre-loaded into inventory in B6.
5. **Submit for approval**.

EXPECT — success message; requisition listed with status **Pending HOD Approval**; a `PR-2026-000xx` number. Open it: the seal-kit line shows every machine field as neat labelled lines with a clickable photo thumbnail that opens readable-size; the paper line shows *no* machine fields.

REPORT IF — the panel didn't auto-open for vehicle spares; the photo vanished after saving; typing dropped letters in any box; machine fields appear on the paper line.

C5 · HOD approval Dept head ICT — mac

Approvals → open your PR → confirm the machine details are visible to the approver → **Approve** with a comment. Also create a second throwaway requisition (as james) and **Reject** it with a reason — check james is notified with the reason (this is checklist item F2).

EXPECT — status moves to **Stores Review**; requester notified.

C6–C7 · Stores gate Stores officer — alfred

Stores PR Review → open the PR:

- **Issue** the in-stock line (Item 3) from inventory — per-line issue or Auto-process stock.
- **Forward to Procurement** the seal kit and paper lines.

EXPECT — inventory quantity **decreases** for the issued line; the rest moves to the procurement queue; stores can see the machine details.

C8 · RFQ Procurement — macdonald

Create an **RFQ** from the forwarded requisition, deadline a few days ahead, **invite at least 3 suppliers**, publish.

EXPECT — RFQ-2026-000xx created; opening it shows the **machine details and the data-plate photo carried over** from the requisition. If they didn't carry across, that is a Critical defect — the entire point of the feature is that the supplier gets them.

C9–C10 · Supplier quotes Supplier portal

Sign in as **each of the 3 invited suppliers** in turn → **My RFQs** → open the RFQ.

- **C9 — visibility:** the supplier must see the machine identification *and open the data-plate photo at readable size*.
- **C10 — quote:** each supplier submits prices on all lines. For **one** supplier, on the seal-kit line tick **“I am offering an equivalent / alternative part”**, describe it (`Donaldson equivalent seal kit` , part no. `P552100-EQ`) and **upload a photo** of the alternative part. Vary the prices so there's a clear winner per line.

EXPECT — each supplier gets a `QT-2026-000xx` and sees it under My Quotations. Procurement is notified.

C11–C12 · Sealed bids, comparison & waiver Procurement — macdonald

- **C11 — sealed bidding:** before the deadline, open a quotation — you should see **“Bid is sealed”**. That is correct behaviour. Use **Close RFQ & Reveal Bids** to proceed.
- **C12 — alternative warning:** on the seal-kit line of the alternative-offering supplier's quote, an **amber “Alternative offered — not the exact part requested”** box must show the description, part number and the supplier's photo — before you agree to buy anything.
- If fewer than 3 quotes came in on any line, complete the **waiver**: pick a PRAZ waiver type from the dropdown (e.g. *Insufficient quotations received*) and type a **long, full sentence** as the reason — every letter must register (this box previously had a first-letter-only fault; you are confirming the fix).

C13–C14 · PO and the four-stage approval chain

For this phase use the simple whole-quote path: accept the winning quotation and create the **Purchase Order** (delivery address + expected date), submit for approval. (The split-award multi-PO path is tested separately in Phase D.)

The PO must then pass **four gates in strict order** — sign in as each in turn:

#	WHO	ACCOUNT	WHERE
1	Requesting dept HOD	<code>mac@fossilzim.com</code>	Approvals
2	Procurement HOD	<code>jib@fossilzim.com</code>	Approvals
3	Finance	<code>paul@fossilzim.com</code>	Approvals
4	COO — <i>only if total ≥ USD 5,000</i>	<code>tino@fossilzim.com</code>	Approvals

EXPECT — the PO's Approval Status panel ticks each stage in order and reads **Approved** only after all required gates. For this small order, the COO box should read **“Not required (below USD 5,000)”**. Try approving out of order (e.g. finance before Procurement HOD) — it must be refused or simply not offered.

C14 — COO THRESHOLD, BOTH SIDES

Later (or now, if you prefer) run a second PO with a total $\geq$ **USD 5,000**: the COO stage must become mandatory and the PO must not reach Approved without **тино**'s sign-off. Both sides of the threshold are P1.

C15 · Supplier acknowledges **Supplier**

My Purchase Orders → open → **Acknowledge** with a note.

C16–C18 · Delivery, GRV & printed voucher **Stores officer — alfred**

1. **Deliveries** → **Receive** against the PO. Fill the delivery note number, date, and the courier block: **who delivered** (name **J. Moyo**), ID, company, **vehicle registration** **ADZ 4471**, contact. Receive the full quantity.
2. A **GRV number** (**GRV-2026-000xx**) is created. Accept into stock.
3. **Print the GRV**. A PDF must open: branded Tefoma document with PO, supplier, items and **three signature blocks** — DELIVERED BY (showing J. Moyo + vehicle reg), RECEIVED BY, INSPECTED BY.

KNOWN ISSUE — CONFIRM YOU SEE IT TOO

INSPECTED BY prints as “—”. Full deliveries auto-accept without recording an inspector. Already logged; note whether your team considers it a handover blocker.

EXPECT — stock for the received items **increases** in Inventory; delivery status progresses (received → accepted); a stock-movement entry exists.

C19–C21 · Invoice, three-way match & payment

1. **Supplier** — submit an **invoice** against the PO for the full amount.
2. **Finance — paul** — **Invoices** → open → **Approve**. If a **three-way match failure** blocks you, that is the control working (invoice vs order vs goods received disagree). Review the variance, then force-approve *with a reason* — and later confirm the forced approval is flagged in the audit log.
3. Record the **payment** against the approved invoice.

EXPECT — invoice status **Paid**, balance **0.00**; supplier notified.

C22 · The trail **Admin**

Audit Logs: find the whole run — approvals, GRV, forced invoice approval (if any), payment. Then check **Notifications** as 2–3 different roles: each person should have been told when something needed their attention, and the notification should link to the right page.

D Phase D — New features deep-dive

60–90 minutes · These shipped recently and have had the least real-world exposure — test them hardest. Set up one fresh requisition with **4–5 line items** and run it to a published RFQ (repeat C1→C8 quickly, no equipment details needed).

D1 · Price negotiation — request revision

1. **Supplier A** quotes all lines. **Procurement** closes the RFQ, opens Supplier A's quotation and uses **Request price revision** with a reason and a target-price note.
2. **Supplier A** — the portal shows “**Revision requested — resubmit**”. Submit a new quotation with lower prices.
3. **Procurement** — open the new quotation: it should link back to the original; the old one is archived as **superseded**, with the revision history (round, who asked, why) visible.

EXPECT — D1A REGRESSION CHECK — after the revision round-trip, the **Quotations list page must load normally** with the superseded and revision-requested quotes visible. (This page crashed on those statuses until a fix on 27 July — you are confirming the fix.)

D2 · Per-line split award — the Award Matrix

Have **Supplier A quote lines 1–3 only** and **Supplier B quote lines 3–5 only** (line 3 quoted by both; at least one line quoted by nobody). Close the RFQ.

1. **Procurement HOD — jb** — open the RFQ's **Award** page. You should see a **matrix**: rows = RFQ lines, columns = suppliers, cells = quoted unit prices, blanks where not quoted. **Select a winner per line** with a justification — split them: some lines to A, some to B.
2. **Procurement — macdonald** — **authorize each line** (the two-key control, now per line). Lines with fewer than 3 bids need a **per-line waiver** — complete one.

EXPECT — every line shows a status: awarded / unquoted / unawarded. A line cannot be authorized before HOD selection; a <3-bid line cannot proceed without its waiver.

D3 · Multi-PO generation

Procurement — **Generate POs** from the award map.

EXPECT — **one PO per winning supplier**, each carrying only that supplier's awarded lines at the awarded prices. Each PO independently enters the Phase C approval chain (approve at least one all the way through). The requisition must **not** flip to ordered/completed while any line is still unresolved.

D4 · Re-sourcing unawarded lines

Procurement — on the RFQ detail, find the **unresolved lines** panel (the line nobody quoted, plus any quoted-but-not-awarded). Use **Re-source**.

EXPECT — a **new RFQ is created with its own RFQ number**, containing only the unresolved lines, pre-inviting the same suppliers, linked back to the original requisition. (A 25 July fix targeted exactly this — the new RFQ failing to get a number. Confirm it.) The original lines are marked unawarded and cannot be re-sourced twice.

D5 · Stock-code import & bin locations Stores / Admin

The client's stock catalog (~Fossil stock codes) was bulk-imported. In **Inventory**:

- Search for a handful of known stock codes from the source sheet — they should exist with correct description, unit and **bin location**.
- Imported items carry **zero on-hand** quantity by design (import never invents stock and never overwrites existing balances) — confirm a few show 0 unless stock was received since.
- Test the **Import Excel** button with a tiny 2-row file: re-importing an existing code must update it, not duplicate it.

E Phase E — Extended modules

45–75 minutes

ID	DO THIS	EXPECT
E1	Supplier KYS Procurement/Admin : open a <i>pending</i> supplier (or the one you started registering in A3) → Documents tab → upload documents, tick checklist items, watch the completion %. Try to activate before the checklist is complete .	Activation is blocked until required KYS items are complete; override demands a written reason.
E2	Supplier evaluation : create an evaluation score for the Phase C supplier → HOD reviews it → COO (tino) gives SEC approval.	Full chain completes; score appears in Suppliers → Analytics → Performance.
E3	Supplier analytics : open Performance and Compliance analytics pages as procurement and as COO.	Charts load; Phase C activity reflected.
E4	Store requisition HOD : create an internal store requisition; Stores approves and issues it.	Status walks draft → pending → approved → issued; stock decreases.
E5	Stock transfer Stores : transfer an item from Head Office to the site you created in B2 — create → approve → ship → receive.	Quantities move between sites; movement history records it.
E6	Stock movements : open the movements page.	Every stock change from this test run (issue, receipt, transfer) is listed.
E7	Budgets Finance : open Budgets, set/update a department budget.	Saves; visible to finance/admin only (spot-check an end user cannot open it).
E8	Reports : open Reports (Overview + Suppliers tabs) as admin, finance and procurement.	Each role sees appropriate scope; figures are consistent with the test run.
E9	Dashboard : check the role-aware dashboard for 3 different roles.	Stats differ sensibly by role; admin sees the ops command-center metrics.
E10	UI pass : collapse/expand the sidebar (state should survive a refresh); resize the window; check the notification badge updates within a minute of a new event.	No layout breakage; badge polls through.
E11	Cancellations : cancel a draft requisition and cancel a PO, each with a reason code.	Reason captured; status cancelled; audit-logged.

F Phase F — Negative, exception & permission tests

30–45 minutes · The system is defined as much by what it refuses as what it allows.

ID	TRY THIS (IT SHOULD FAIL OR BE BLOCKED)	CORRECT BEHAVIOUR
F1	End user approves their own requisition.	No approve action available to the requester.
F2	HOD rejects a requisition without / with a reason.	Reason required; requester notified with the reason.

F3	Open a competitor's quotation as a supplier (guess URLs).	Suppliers see only their own quotes.
F4	View bid prices before the RFQ deadline/close.	"Bid is sealed" until reveal.
F5	Accept a quotation on a <3-bid line without a waiver.	Blocked until a typed waiver with PRAZ type is approved.
F6	Approve a PO out of order, or reach Approved with a stage missing.	Strict order enforced; no skipping.
F7	Push a $\geq$ USD 5,000 PO through without COO.	COO stage mandatory at/above threshold.
F8	Approve an invoice that doesn't match PO + GRV.	Three-way match blocks; force-approve requires a reason and is audited.
F9	Activate a supplier with incomplete KYS.	Blocked without written override reason.
F10	Use an expired OTP code; then a wrong code twice.	Clean error, fresh sign-in issues a new code; no lockout confusion.
F11	Receive a delivery for <i>more</i> than the PO quantity, and separately record a partial delivery / reject a damaged line.	Over-receipt handled sanely (blocked or flagged); partial and reject-with-condition paths work, stock only increases by accepted quantity.

6 Master pass/fail checklist

Mark each row **PASS**, **FAIL** or **BLOCKED**. This completed table plus the defect log is the core of the handover evidence.

ID	TEST ITEM	PRI	RESULT	EVIDENCE / NOTES
A1	Admin OTP login works	P1		
A2	Supplier portal login works	P1		
A3	Supplier self-registration reachable	P2		
A4	Password reset initiates	P2		
A5	End user blocked from admin pages	P1		
A6	Supplier blocked from staff pages	P1		
B1	Departments create/update	P1		
B2	Sites create/update	P1		
B3	User create/edit/deactivate; deactivated cannot log in	P1		
B4	≥ 3 active suppliers available	P1		
B5	Admin actions appear in audit logs	P1		
B6	Inventory items pre-loaded with stock	P1		
C1	Requisition created (machine + office + stock lines)	P1		
C2	Equipment panel auto-opens for vehicle-spares category	P1		
C3	Office line stays simple; photo uploads and persists	P1		
C4	All machine details + thumbnail shown on requisition detail	P1		
C5	HOD approval works (and notification sent)	P1		
C6	Stores issues in-stock line; inventory decreases	P1		
C7	Stores forwards remaining lines to procurement	P1		
C8	RFQ carries equipment details + photo to suppliers	P1		
C9	Supplier can read the data-plate photo	P1		
C10	3 quotes submitted; alternative part + photo offered	P1		
C11	Bids sealed until close/deadline	P1		
C12	Amber "Alternative offered" warning with photo shown to buyer	P1		
C13	PO approval chain: Dept HOD → Proc HOD → Finance, in order	P1		
C14	COO threshold correct both sides of USD 5,000	P1		
C15	Supplier acknowledges PO	P1		
C16	GRV created with courier details + vehicle registration	P1		
C17	Printed GRV: branded, correct data, 3 signature blocks	P1		
C18	Stock increases on acceptance; movement recorded	P1		

C19	Invoice submitted and approved (3-way match respected)	P1		
C20	Payment recorded; invoice Paid, balance 0.00	P1		
C21	Notifications reached every role at the right moments	P1		
C22	Audit log shows the complete trail	P1		
D1	Price revision round-trip (request → resubmit → superseded + history)	P1		
D1a	Quotations list loads with superseded/revision statuses (regression)	P1		
D2	Award Matrix: per-line HOD selection + PM authorization + per-line waiver	P1		
D3	Generate POs: one PO per supplier, correct lines/prices, each through chain	P1		
D3a	Requisition not marked ordered until all lines resolved	P1		
D4	Re-source creates new numbered RFQ with unresolved lines only	P1		
D5	Imported stock codes present with bins; zero-qty by design; re-import updates	P1		
E1	KYS blocks activation until complete; override needs reason	P2		
E2	Evaluation chain incl. COO SEC approval; shows in analytics	P2		
E3	Supplier analytics pages load with real data	P2		
E4	Store requisition lifecycle works	P2		
E5	Stock transfer between sites works	P2		
E6	Stock movements page complete	P2		
E7	Budgets save; access restricted correctly	P2		
E8	Reports role-appropriate and consistent	P2		
E9	Dashboards role-aware	P2		
E10	Sidebar/UI pass; notification badge updates	P2		
E11	Cancel requisition/PO with reason, audited	P2		
F1	Self-approval impossible	P1		
F2	Reject requires reason; requester informed	P1		
F3	Suppliers cannot see competitors' quotes	P1		
F4	Sealed bids enforced	P1		
F5	3-quote rule blocks without waiver	P1		
F6	PO chain order enforced	P1		
F7	COO cannot be skipped $\geq$ USD 5,000	P1		
F8	Three-way match blocks; force-approve audited	P1		
F9	KYS gate enforced	P1		
F10	OTP expiry/wrong-code handled cleanly	P2		
F11	Over-receipt/partial/reject delivery paths behave	P1		

7 Things that look like faults but are not

Don't log these — they are the system working as designed:

WHAT YOU SEE	WHY IT'S CORRECT
" Bid is sealed " on a quotation	Prices stay hidden until the RFQ closes, so nobody can peek early
Can't activate a supplier — KYS incomplete	Suppliers must pass compliance checks first; override needs a written reason
" Three-way match failed " on an invoice	Finance won't pay when invoice, order and goods received disagree
COO step greyed out / " Not required "	Only required at or above USD 5,000
" Access Denied "	You're signed in as the wrong role for that page — that's the point
A code is required at every sign-in	Two-factor security, on purpose
Imported stock items show 0 on hand	The catalog import deliberately never invents stock quantities

8 Known issues already logged

You may hit these. Note if you do (it confirms reproducibility), but they are already reported:

#	ISSUE	SEVERITY
1	INSPECTED BY always blank on printed GRV — deliveries received in full auto-accept, so nobody is recorded as inspector. A GRV normally evidences who physically checked the goods; flag whether the client will accept this at handover.	Medium
2	Stores gate can be bypassed — starting an RFQ while a requisition is still in stores review skips the stores check.	Low
3	Legacy test data — suppliers named <code>SPLIT-*</code> , <code>SMOKE-*</code> , <code>NEG-*</code> are leftovers, not real vendors. They should be purged before handover.	Low

9 Defect logging template and severity guide

One record per issue. Always include: the **role** you were signed in as, the **checklist ID**, expected vs actual (exact on-screen message), numbered repro steps, and a **screenshot**. Also say whether it stopped you completely or was merely confusing — that sets fix urgency.

FIELD	VALUE TO CAPTURE
Defect ID	TP-UAT-001, TP-UAT-002, ...
Severity	Critical / High / Medium / Low
Role used	e.g. Stores officer (alfred@fossilzim.com)
Checklist ID	e.g. D3
Expected result	What this pack says should happen
Actual result	What happened — exact message
Repro steps	Numbered, from sign-in
Evidence	Screenshot / video / reference numbers involved
Status	Open / Fixed / Retest Pass / Retest Fail

SEVERITY GUIDE

- **Critical** — blocks end-to-end completion, or a security/compliance control fails (e.g. sealed bids readable early, approval chain skippable).
- **High** — major function broken with no practical workaround.
- **Medium** — works partially; workaround exists.
- **Low** — cosmetic or minor usability.

10 Evidence package and handover sign-off

Before sign-off, assemble: (1) the completed master checklist; (2) the defect log; (3) screenshots for every FAIL/BLOCKED row; (4) audit-log and notification screenshots for the Phase C run; (5) this summary page.

Sign-off

Test owner: Kudzai (kudzai@fossilzim.co.zw)	Environment tested: _____
Execution date(s): _____	App version / deploy date: _____

SUMMARY	COUNT
Test cases executed	
Passed	
Failed	
Blocked	
Critical defects open	
High defects open	

☐ **GO** — ready for client handover ☐ **NO-GO** — fixes required (attach defect log)

Comments:

Name: _____ Signature: _____ Date: _____