

Full-System End-to-End Handover Test Pack

Validate all critical workflows and controls before client handover

Prepared for	Kudzai — kudzai@fossilzim.co.zw
Role	System Administrator / UAT Owner
System	Tefoma Procurement (FossilProcure platform)
Staff / admin login	https://tefomaprocurement.vercel.app/login
Supplier login	https://tefomaprocurement.vercel.app/supplier/login
Supplier registration	https://tefomaprocurement.vercel.app/register
Document date	29 July 2026
Version	1.0
First full run	2 – 4 hours
Retest after fixes	60 – 120 minutes

Confidential — internal testing document. This pack is executed across **every role in the system**: end user, department head, stores, procurement, finance, COO, suppliers and admin. The outcome is a **GO / NO-GO** decision for client handover, backed by the completed checklist in Section 6 and the defect log in Section 7.

§ Contents

1	Test objective
2	Scope: what must be tested
3	Test environment and prerequisites
4	Test users and accounts
5	Execution plan (full system) — Phases A to D
6	Detailed pass / fail checklist
7	Defect logging template
8	Handover sign-off template
9	Evidence package to attach

1 Test objective

Run a complete business-process and role-based test of the full FossilProcure system to confirm:

- All core procurement and stores workflows work end-to-end.
- Role permissions are correctly enforced.
- Supplier onboarding, RFQ, quotation, PO, delivery, invoice, and payment workflows complete without blockers.
- Audit and notification trails are complete and reviewable.
- The platform is ready for client handover.

GO / NO-GO RULE

Handover can proceed **only if all Priority 1 tests pass** and **no unresolved Critical or High defects remain**.

2 Scope: what must be tested

Priority 1 Must pass

- Authentication and OTP login for all roles.
- Admin setup: departments, sites, users, supplier activation readiness.
- End-user requisition through to HOD approval.
- Stores issue / forward and inventory impact.
- Procurement RFQ creation and supplier invitation.
- Supplier quotation submission.
- Quote evaluation, selection, and PO creation.
- PO approval chain (HOD → Finance → COO when threshold is met).
- Supplier PO acknowledgement.
- Delivery receipt (GRV) and accept into stock.
- Invoice submission, finance approval, and payment recording.

- Notifications and audit-log trace completeness.

Priority 2 Strongly recommended

- Supplier KYS document workflow and verification-status behaviour.
- Supplier evaluations and analytics visibility.
- Store requisitions and stock transfers between sites.
- Budget page visibility and finance-role access checks.
- Reports visibility by role.
- Reject / cancel / waiver branches (negative and exception paths).

3 Test environment and prerequisites

ITEM	DETAIL
Environment URL	<code>https://tefomaprocurement.vercel.app</code> — or the active UAT/live URL provided by the project owner.
Staff / admin login	<code>https://tefomaprocurement.vercel.app/login</code>
Supplier login	<code>https://tefomaprocurement.vercel.app/supplier/login</code>
Supplier self-registration	<code>https://tefomaprocurement.vercel.app/register</code>
Browser	Latest Chrome or Edge.
Mailboxes	Valid, accessible mailbox for OTP delivery for <i>every</i> test account.
Connectivity	Stable internet connection throughout the run.
Tester setup	One tester can execute the whole pack by switching roles (log out / log in), or use separate browser profiles to hold several roles at once.

ESTIMATED DURATION

- **First complete run:** 2 to 4 hours.
- **Retest after fixes:** 60 to 120 minutes.

4 Test users and accounts

4.1 Primary admin account

Admin under test: `kudzai@fossilzim.co.zw`

4.2 Supporting role accounts

Use the production / UAT role accounts supplied by the project owner. If running against locally seeded data, the default password for seeded users is `Admin@123`.

MINIMUM ROLES REQUIRED

ROLE	USED FOR
End user	Raising the requisition that drives the end-to-end flow.
Department head	Requisition approval / rejection, first PO approval.
Stores officer	Issue from stock, forward to procurement, GRV, transfers.

Procurement officer	RFQ, quote evaluation, award, PO creation.
Finance	PO approval, invoice approval, payment recording, budgets.
COO	High-value PO approval threshold branch.
Supplier	Ideally 3 active suppliers so the competitive RFQ scenario can be tested properly.

BEFORE YOU START

Confirm you can receive OTP email for every account above. A missing mailbox is the single most common cause of a blocked run.

5 Execution plan (full system)

Phase A — Access and security checks

Estimated 15 – 20 minutes · Roles: admin, end user, supplier, finance

1. Sign in as admin (`kudzai@fossilzim.co.zw`) and verify the OTP flow.
2. Confirm the staff login page and the supplier login page are both reachable.
3. Confirm the password-reset flow opens and accepts a valid email.
4. Verify role-separation basics:
 - End user cannot access admin pages.
 - Supplier cannot access staff pages.
 - Finance cannot access admin-only maintenance pages unless intended.

EXPECTED OUTCOME

All logins work; no obvious permission leakage.

Phase B — Admin baseline setup checks

Estimated 20 – 30 minutes · Role: admin

1. **Admin** → **Departments**: create or update at least one test department.
2. **Admin** → **Sites**: verify Head Office exists and add a second site for transfer testing.
3. **Admin** → **Staff Team**: verify each required role account exists and is active.
4. **Admin** → **Suppliers**: verify at least 3 suppliers are active for RFQ competition tests.
5. **Admin** → **Audit Logs**: verify the admin actions above are recorded.

EXPECTED OUTCOME

Master data is complete and auditable.

Phase C — Core end-to-end business flow

Estimated 75 – 120 minutes · Roles: all · Execute one requisition all the way to payment

1. **End user** creates a requisition with:
 - one stock-catalog line,
 - one manual / free-text line,
 - realistic quantity and category values.
2. **Department head** approves the requisition — and separately **rejects a throwaway requisition with a reason**.
3. **Stores** reviews the requisition:
 - issue the in-stock line(s),
 - forward the non-stock line(s) to procurement.
4. **Procurement** creates an RFQ from the forwarded items and invites suppliers.
5. **Supplier** submits quotation(s).
6. **Procurement** reviews quotations and selects the winner.
 - If fewer than 3 quotes are received, complete the **waiver path with a reason**.

7. **Procurement** creates the PO and submits it for approval.
8. **HOD** approves the PO.
9. **Finance** approves the PO.
10. **COO approval branch:**
 - test one PO **below** threshold (COO not required),
 - test one PO **at or above** threshold (COO required).
11. **Supplier** acknowledges the PO.
12. **Stores** receives goods (GRV) and accepts them into stock.
13. **Supplier** submits an invoice linked to the PO.
14. **Finance** approves the invoice and records payment.
15. **Admin** validates the complete audit and notification trail for the transaction.

EXPECTED OUTCOME

The end-to-end lifecycle completes with correct status transitions at every step.

Phase D — Extended module checks

Estimated 30 – 60 minutes · Roles: admin, procurement, stores, finance, supplier

1. **Supplier KYS flow:** upload documents · verify checklist progress · confirm activate / verify behaviour.
2. **Supplier evaluation flow:** create an evaluation score · verify the score appears in analytics / performance.
3. **Stores extras:** test a store requisition · test a stock transfer between two sites.
4. **Finance extras:** verify invoice state transitions · verify payments-ledger entry visibility.
5. **Reports and dashboards:** verify each role sees the correct report scope.

EXPECTED OUTCOME

Non-core but business-critical modules are stable and role-correct.

6 Detailed pass / fail checklist

Mark each row as **PASS**, **FAIL** or **BLOCKED**. Attach evidence for every FAIL and BLOCKED row.

PHASE A — ACCESS AND SECURITY

ID	TEST ITEM	PRI	RESULT	EVIDENCE	NOTES
A1	Admin OTP login works for kudzai@fossilzim.co.zw	P1			
A2	Staff login page available	P1			
A3	Supplier login page available	P1			
A4	Password reset initiation works	P2			
A5	Role permission boundaries enforced	P1			

PHASE B — ADMIN BASELINE SETUP

ID	TEST ITEM	PRI	RESULT	EVIDENCE	NOTES
B1	Departments can be created / updated	P1			
B2	Sites can be created / updated	P1			
B3	Required staff users exist and are active	P1			
B4	At least 3 active suppliers available	P1			
B5	Admin actions appear in Audit Logs	P1			

PHASE C — CORE END-TO-END BUSINESS FLOW

ID	TEST ITEM	PRI	RESULT	EVIDENCE	NOTES
C1	End-user requisition creation succeeds	P1			
C2	HOD requisition approval succeeds	P1			
C3	HOD rejection with reason succeeds	P2			
C4	Stores issue from stock updates inventory	P1			
C5	Stores forwarding to procurement works	P1			
C6	RFQ creation and publication works	P1			
C7	Suppliers receive and can open RFQ	P1			
C8	Supplier quotation submission works	P1			
C9	Procurement quote selection works	P1			
C10	Waiver path works when quotes < 3	P2			
C11	PO creation from winning quotation works	P1			
C12	HOD PO approval works	P1			
C13	Finance PO approval works	P1			
C14	COO threshold logic behaves correctly	P1			
C15	Supplier PO acknowledgement works	P1			

ID	TEST ITEM	PRI	RESULT	EVIDENCE	NOTES
C16	Delivery (GRV) creation works	P1			
C17	Accept into stock updates inventory	P1			
C18	Supplier invoice submission works	P1			
C19	Finance invoice approval works	P1			
C20	Payment recording works	P1			
C21	Notifications visible to expected roles	P1			
C22	Complete audit trail exists end-to-end	P1			

PHASE D — EXTENDED MODULES

ID	TEST ITEM	PRI	RESULT	EVIDENCE	NOTES
D1	Supplier KYS upload and verification flow works	P2			
D2	Supplier evaluations save and display in analytics	P2			
D3	Store requisition flow works	P2			
D4	Stock transfer between sites works	P2			
D5	Budgets page behaves correctly for finance / admin	P2			
D6	Reports access is role-appropriate	P2			

7 Defect logging template

Use one defect record per issue.

FIELD	VALUE TO CAPTURE
Defect ID	e.g. <code>FP-UAT-001</code>
Severity	Critical / High / Medium / Low
Role used	Admin / End user / Stores / Procurement / Finance / COO / Supplier
Test step ID	e.g. <code>C14</code>
Expected result	What should happen
Actual result	What happened
Repro steps	Numbered steps to reproduce
Evidence	Screenshot / video / log reference
Status	Open / Fixed / Retest Pass / Retest Fail

SEVERITY GUIDE

SEVERITY	DEFINITION
Critical	Blocks end-to-end completion, or is a security / compliance risk.
High	Major function broken with no practical workaround.
Medium	Function works partially; a workaround exists.
Low	Cosmetic or minor usability issue.

BLANK DEFECT LOG

[illegible]

8 Handover sign-off template

Test owner	Kudzai — kudzai@fossilzim.co.zw
Execution date	
Environment tested	

SUMMARY

METRIC	COUNT
Total test cases executed	
Passed	
Failed	
Blocked	
Critical defects open	
High defects open	

FINAL DECISION (TICK ONE)

- ☐ **GO** for client handover
- ☐ **NO-GO** — fixes required before handover

COMMENTS

Name: _____ Signature: _____ Date: _____

9 Evidence package to attach

Before final sign-off, attach:

1. Completed checklist (Section 6).
2. Defect log (Section 7 format).
3. Screenshots / videos for all failed or blocked tests.
4. Export or screenshot samples of audit logs and notifications.
5. Final summary page with the GO / NO-GO decision.

REMINDER

Handover proceeds only when every Priority 1 row reads PASS and no Critical or High defect is left open. If either condition fails, record **NO-GO** and list the blocking defect IDs in the Comments box above.